

NEXT STEPS

- Develop Preferred Concept based on Input from Public
- Final Public Meeting showcasing Preferred Concept (late 2010)
- Report and Recommendation to City Council (early 2011)
- Develop Funding Strategy (early 2011)
- Create Detailed Implementation Strategy (late 2011)
- Coordination with GDOT and FHWA (ongoing)
- Federal and State required Environmental Reviews/Interstate Analysis/Approvals (2011-2014)
- Engineering Drawings (2013-2015)
- Demolition & Infrastructure Construction (2016-2018)
- New Development (2018-onwards)