

PLAN 2040

TIMELINE

The following is a timeline for Plan 2040 — The Chatham County - Savannah Comprehensive Plan.

2020

March — March 2021	Work internally with staff on document content and data
August	Public Meeting for MPC to give background on Comprehensive Plan
August	Public Meeting for County to give background on Comprehensive Plan
August	Public Meeting for CORE MPO to give background on Comprehensive Plan
September	Public Meeting for City to give background on Comprehensive Plan
October	Plan 2040 Comprehensive Plan Update Kickoff
October — February 2021	Steering Committee and Subcommittee Meetings (5-6 Meetings)
November 2020 - February 2021	Public Open Houses and Community Engagement Activities

2021

April — May	Public Open House at the MPC and other community events to present the final draft and maps for public comment
July	MPC Meeting at the MPC to present final draft for comment (DCA requires 2 public hearings)
July	Present final draft to City Council
July	Present final draft to County Commission
August (45 Days)	Forward to DCA and CRC for review and comment
September	Make any changes to Plan 2040 as required by DCA and CRC
September	Present to City Council for final approval
September	Present to County Commission for final approval
October 31st	Deadline for adoption

