

PRECONSTRUCTION STATUS FEBRUARY 26

List No.	County	Project ID	Short Description	Improvement Type	Project Manager Office	Project Manager Name	Project Sponsor	Design Consultant Name	FY PE	FY ROW	FY CST	MPO	Next Milestone
1	Chatham	0017271	I-95 @ SR 21	Interchange Reconstruction	Program Delivery	Thomas, Bridget Deloris	GDOT	Kimley-Horn and Associates, Inc.	2028	2030	2032	Savannah TMA	Concept Approval
2	Chatham, Effingham	0020172	SR 21 FROM SR 30/CHATHAM TO 9TH ST/EFFINGHAM	Widen & Reconstruction	Program Delivery	Thelisma, Stanley Roberto	GDOT	Parsons Transportation Group	Auth	2026		Savannah TMA	Concept Approval
3	Chatham	0020173	CONNECTOR FROM SR 17 TO SR 30	Widen & Reconstruction	Program Delivery	Edwards, Cassius Octavius	GDOT	Vanasse Hangen Brustlin, Inc.	Auth		2028	Savannah TMA	Concept Approval
4	Chatham	0020282	SR307 FROM GC #635909H TO OLD LOUISVILLE ROAD	Grade Separation	Program Delivery	Thomas, Bridget Deloris	GDOT	Atkins North America, Inc.	Auth			Savannah TMA	Concept Approval
5	Chatham	0017414	SR 26/US 80 @ BULL RIVER	Bridge Replacement with No Added Capacity	Program Delivery	Edwards, Cassius Octavius	GDOT	T. Y. Lin International	Auth	2024	2025	Savannah TMA	PFPR
6	Chatham	0017415	SR 26/US 80 @ LAZARETTO CREEK	Bridge Replacement with No Added Capacity	Program Delivery	Edwards, Cassius Octavius	GDOT	T. Y. Lin International	Auth	2026	2028	Savannah TMA	PFPR
7	Chatham	0018023	SR 30 @ CS 673/HODGEVILLE ROAD	Roundabout	Program Delivery	Dechko, Jonathan	GDOT	Atkins North America, Inc.	Auth			Savannah TMA	PFPR
8	Chatham	0015704	SR 404 SPUR/US 17 @ BACK RIVER	Bridge Replacement with No Added Capacity	Program Delivery	Harris, Tasha	GDOT	CHA Consulting, Inc.	Auth		2026	Savannah TMA	FFPR
9	Chatham	0015705	SR 404 SPUR/US 17 FM NE OF SAVANNAH HARBOR PKWY TO BACK RVR	Major Widening	Program Delivery	Harris, Tasha	GDOT	CHA Consulting, Inc.	Auth	2025	2026	Savannah TMA	FFPR
10	Bryan Chatham Effingham	0020169	I-95 FM SR 144 TO SC STATE LINE @ SAV RIVER	Major Widening	Program Delivery	George, Pauleena	GDOT	Atkins North America, Inc.	Auth		2026	Savannah TMA	Concept Approval

ACTIVE CONSTRUCTION PROJECTS FEBRUARY 26

	PROJECT #	COUNTY	DESCRIPTION	CONTRACTOR	Letting (GDOT /Local)	DATE LET	% Complete	ORIGINAL CONTRACT AMOUNT	Anticipated Completion Date
1	0019219	Chatham	SR 404 SPUR @ TALMADGE MEMORIAL BRIDGE	Kiewit Infrastructure	GDOT				2030
2	0012757	Chatham	I-16 From I-95 to I-516	SMC	GDOT		98%	\$ 260,520,016.00	Summer 25
3	0007128	Chatham	CR 787 / Islands Expressway @ Wilmington River Bascule Bridge	Prince Contracting, LLC	GDOT	10/20/2017	82%	\$ 59,890,000.00	Summer 26
4	521855-	Chatham	Widening and reconstruction on US 80/SR 26 (Ogeechee Road) beginning from I-516/SR 421 extending to Victory Drive (CS 188); includes construction of a bridge and approaches over CSX Railroad	Astra Group, LLC	GDOT	4/21/2023	40%	\$ 64,998,000.00	Fall 27
5	0006700	Effingham	2 Lane Roadway on Effingham Parkway beginning at SR 30 and extending to Blue Jay Rd. Construction of 6 Bridges and Approaches	Balfour Beatty Infrastructure	GDOT	5/21/2021	76%	\$ 56,725,678.32	Summer 26